

GOVERNMENT OF TELANGANA
ABSTRACT

Panchayat Raj & Rural Development Department – NABARD XXI – Construction of Bridge on R/F Pipri to Ramulorilodhi in Bheemgal (M), Est.cost Rs.61.00/138.52 lakhs – Modified administrative orders towards Bridge & Checkdam Nizambad District – Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS) DEPARTMENT

G.O.Rt.No. 220

Dated: 06-05-2019

Read:-

- 1.G.O.Rt.No.718, dated.04.12.2015, PR&RD(Progs-I) Dept.
- 2.G.O.Rt.No.285, dated.12.04.2016, PR&RD(Progs-II)Dept.
3. From the CE, NABARD, PR, Hyd., Lr.No.AEE 13/NAB XXI/ NZB/Pipri to Ramulorilodhi/ modification orders/2018, dt.17.9.2018.

&&&

ORDER:

In the circumstances reported by the Chief Engineer, NABARD, Panchayat Raj, Hyderabad in the reference 3rd read above, Government after careful examination of the proposal, hereby accord modified administrative sanction in respect of the work "Construction of Bridge on R/F Pipri to Ramulorilodhi in Bheemgal (M), Nizamabad Circle" for an amount of Rs.131.62 lakhs (for Bridge part is Rs.78.60 lakhs and for Check dam is Rs.53.02 lakhs) as against the (Bridge – Rs.61.00 lakhs and Checkdam – Rs.77.52 lakhs) within the Original Administrative sanction of Rs.138.52 lakhs duly meeting the additional amount for Bridge part of Rs.17.60 lakhs from savings on other works sanctioned under NABARD XX&XXI tranche in relaxation of orders issued in G.O.Ms.No.1, Fin(W&P) Department, Dt:20.02.2012.

2. The Chief Engineer, Panchayat Raj, Hyderabad shall take further necessary action in the matter accordingly.

3. This order issues with the concurrence of Finance (PF) Department vide their U.O.No.11460/10/PF/NABARD/2019, dated.01.03.2019.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT (FAC)

To

The Chief Engineer, Panchayat Raj, Hyderabad.

Copy to:

The Addl. PS to Hon'ble M(PR&RD).

SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER